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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland to 

Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from New York 

Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value  $4,307,484.76 

• Prime Design Build Contractor  Fort Myer Construction Company 

• Original Notice to Proceed  July 22, 2008 

• Contract Completion Date  July 21, 2009 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar lighting and 

emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt fence, 

inlet protection, and tree protection. 

 

 

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 
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Field Issues 

• FMCC landscaping installation for Phase I delayed by FMCC.  Planting expected to begin next week. 

 

Administrative Issues 

• Coal chute cost is being negotiated by FMCC and DDOT.  Chute covers shop drawings are under review by DDOT 

• FMCC submittal of redesigned lagging wall was approved by DDOT 

 

 

 

 

Monday, December 14, 2009 
 

• Excavating  foundation and setting solar light  poles @  sta.27+41, 28+18, 28+95, 29+72, 30+48  and 31+27 of  phase 

2 trail area. 

• Working  on non-functioning  lights  of  solar light poles set  on phase 4  trail area. 
   

Tuesday, December 15, 2009 

• Excavating  foundation and setting solar light poles @ sta.24+32, 25+09, 25+86 and 26+54 of phase 2 trail area. 

• Setting  solar panel and luminaire  on solar light pole 2 sta. 34+35 of phase 2 trail area. 

• Placing  G.A.B. for  2’ wide shoulder  from sta. 20+27  to 34+46 of  phase  2  trail area. 

• The  prime contractor  took  the  subcontractor ( GREEN  TEAM )to the locations of site and made familiar with scope 

of work to be done.  As per Mr. John Hamilton, the  landscaping work will start on 12-21-2009 ( Monday). 

Wednesday, December 16, 2009 

• The  electrical  crew  carried out excavation and set 4 solar light poles @ sta.21+23, 22+00, 22+78 and 23+55 of 

phase 2 trail area. 

• The  grading crew  carried out work shown  as below. 

• Placing G.A.B. for 2’ wide shoulder from sta. 34 + 46  to 36+15 of phase 2 trail area. 

• Removing silt fence close to paved area of phase 2 trail between sta.20+30 and 26+42 of phase 2 trail area. 

• Grading area  between  far side silt fence and west side edge of paved trail of phase 2 from sta.29+50 to 35+20. 

 

Thursday, December 17, 2009 

 

• Picking all  trash  from  trail area  from sta. 20+30  to  36+20 of phase 2 trail area, dumping in dumpster brought on 

site, cleaning that area, placing  dirt . 

• Cleaning the  triangular area covered by dirt  @ the  entrance  of Rhode island shopping center to phase 1 area of 

trail . 

 

Friday, December 18, 2009 
 

ISSUES AND RESOLUTIONS 

DAILY WORK PERFORMED 
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Financials Period ending 11/30/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      2,214,318.84$      258,303.60$      2,472,622.44$      57.40%

Change Orders -$                      

Total Contract 4,307,484.76$      2,214,318.84$      258,303.60$      2,472,622.44$      

Progress Payments

•    Neither  prime contractor  nor  any subcontractor  carried  out  any field  activity  today. 

 

 

 

 

 

 

 

 

 

 

 

 

 

SCHEDULE 

FINANCIALS 
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PROJECT PICTURES 
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